EMUSA
CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/23
OBRA: OBRA DE PAVIMENTACAO JOAO E, CARV PAIVA, RUA H...

TOTAL 3.887.518,641100.00] 323201.03] 270910.93| 531428.66| 388634.42| 300422.96| 498083.26] 445835.58| 376333.93| 376333.93| 376333.93

| | | I | MESES |
| N.| DISCRIMINACAO |  VALOR TOTAL | % = e |
[ [ | ITEM \ | 1 | 2 | 3 | 4 I 5 | 6 I 7 I 8 | 9 I 10

[===| I \ I I I I I I I I I I I
\ \ | \ | 10.00] 10.00 | 10.00]| 10.00] 10.00] 10.00| 10.00 | 10.00] 10.00] 10.00 |
| 1|SERV ESC,LAB E CAMPO | 246.432,39  6.34| 24643.24|  24643.24|  24643.24| 24643.24| 24643.24| 24643.24]  24643.24| 24643.24| 24643.24| 24643.24 |
} } I } I 0 63I 0 63I 0 63I 0.63] 0 63I 0 6% 0 63I 0 63I 0 63I 0 63I
\ \ | \ | 50.00| 20.00 | 20.00] 10.00] | | | | |

| 2 |CANTEIRO DE OBRA | 124.179,31 3.19| 62089.66]  24835.86|  24835.86]| 12417.93] ----- | == | == | == | == | ===

\ \ | \ | 1.60| 0.64 | 0.64] 0.32] | | | | |

e === - === === === === === === === === === === === I
\ \ | \ | 10.00| 10.00 | 10.00]| | | 30.00| 10.00 | 10.00] 10.00] 10.00 |
| 3 [MOVIMENTO DE TERRA | 608.746,64 15.66] 60874.66]  60874.66 | 60874.66| ----- | === | 182623.99 60874.66 | 60874.66]| 60874.66|  60874.66 |
} } i } i 1 57{ 1.57{ 1 57{ i i 4 70{ 1 57{ 1.57{ 1 57{ 1 57{
\ \ | \ | 10.00] 10.00 | 10.00]| 10.00] 10.00] 10.00| 10.00 | 10.00] 10.00] 10.00 |
| 4 |TRANSPORTES | 951.054,74 24.46| 95105.47|  95105.47 | 95105.47| 95105.47| 95105.47| 95105.47| 95105.47 | 95105.47] 95105.47|  95105.47 |
} } i } i 2.45| 2 45} 2.45| 2.45] 2 45} 2.45| 2.45] 2.45] 2.45| 2 45}
\ \ | \ | 20.00| 10.00 | 10.00]| 10.00] I 10.00| 10.00 | 10.00] 10.00] 10.00 |
| 5 |SERV COMPLEMENTARES I 150.363,14 3.87| 30072.63]  15036.31 15036.31] 15036.31| —----- | 15036.31]  15036.31] 15036.31] 15036.31] 15036.31 |
} } I } I 0 77I 0 39I 0 39I o.39l I 0 3% 0 39I 0.39I 0 39I 0 39I
\ \ | \ | | | 20.00] 20.00] 10.00] 10.00| 10.00 | 10.00] 10.00] 10.00 |
| 6 |GAL,DRENOS E CONEXOS | 607.572,22 15.63] ----- | - | 121514.44| 121514.44]| 60757.22] 60757.22] 60757.22 | 60757.22] 60757.22]  60757.22 |
} } I } I I I 3 13I 3 13I 1 56I 1 Sﬂ 1 56I 1 56I 1 56I 1 56I
\ \ | \ | | | 20.00] 10.00] 10.00] 10.00]| 20.00| 10.00] 10.00] 10.00 |
| 8 |BASES E PAVIMENTOS | 695.016,44 17.88] ----- | —-——- | 139003.29]| 69501.65| 69501.65] 69501.65 139003.29 69501.65] 69501.65|  69501.65 |
} } I } I I I 3.58] 1.79] 1 79I 1 7% 3.58] 1.79] 1.79] 1 79I
| | | \ | 10.00] 10.00 | 10.00]| 10.00] 10.00] 10.00| 10.00| 10.00] 10.00] 10.00 |
| 11 |ESTRUTURAS | 58.553,03 1.51| 5855.30| 5855.30 | 5855.30]| 5855.30] 5855.30] 5855.30| 5855.30 | 5855.30] 5855.30| 5855.30 |
} } I } I 0 15} 0 15} 0 15} 0 15} 0 15} 0 15I 0 15I 0 15I 0 15I 0 15I
| | | \ | 10.00] 10.00 | 10.00]| 10.00] 10.00] 10.00| 10.00| 10.00] 10.00] 10.00 |
| 13 |REV PAR, TETOS, PISOS | 284.366,92 7.31| 28436.69]  28436.69|  28436.69] 28436.69] 28436.69] 28436.69]  28436.69] 28436.69]| 28436.69]  28436.69 |
} } I } I 0 73} 0 73} 0 73} 0 73} 0 73I 0 73} 0 73} 0 73} 0 73} 0 73}
| | | \ | 10.00| 10.00 | 10.00]| 10.00] 10.00] 10.00| 10.00| 10.00] 10.00] 10.00 |
| 20 |PRECOS RODOVIARIOS | 161.233,79 4.15| 16123.38] 16123.38 16123.38]| 16123.38] 16123.38] 16123.38]  16123.38| 16123.38] 16123.38] 16123.38 |
[ I I \ I 0.41] 0.41| 0.41] 0.41] 0.41] 0.41] 0.41] 0.41] 0.41] 0.41 |
\ I \ I I I I I I I I I I I
\ | | | 8.31] 6.97| 13.67| 10.00] 7.73] 12.81] 11.47| 9.68] 9.68] 9.68 |
\ I I
[ I I
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