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Empresa Municipal de
Moradia, Urbanizacéo e

10 ABRIL/24
Ne DISCRIMINAGAO VALOR TOTAL ITEM % MESES
1 2 3 4 5 6 7 8 9 10 11 12
2,98% 3,00% 3,66% 4,97% 4,24% 3,71% 4,22% 3,97% 17,21% 17,08% 18,29% 16,67%
ctl |01-SERVICOS DE ESCRITORIO, LABORATORIO E CAMPO R$1.557.135,97 3,31%
R$ 46.402,65 | R$ 46.714,08 [ R$ 56.991,18 | R$ 77.389,66 | R$ 66.022,57 | R$ 57.769,74| R$ 65.711,14| R$ 61.818,30| R$ 267.983,10| R$ 265.958,82 | R$ 284.800,17 | R$ 259.574,57
8,34% 8,34% 8,34% 8,34% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 833%
ct2 |02 - CANTEIRO DE OBRA R$57.427,82 0,12%
R$ 4.789,48 | R$ 4.789,48 [ R$ 4.789,48 | R$ 4.789,48 | R$ 4.783,74 R$ 4.783,74| R$ 4.783,74 R$ 4.783,74| R$ 4.783,74| R$ 4.783,74 | R$ 4.783,74 | R$ 4.783,74
25,00% 25,00% 25,00% 25,00%
ct3 |03 - MOVIMENTO DE TERRA R$123.877,32 0,26%
R$ 30.969,33 | R$ 30.969,33 [ R$ 30.969,33| R$ 30.969,33| R$ -| RS -| R$ -| R$ -| R$ -| R$ -| R$ -| Rs -
25,00% 25,00% 25,00% 25,00%
ct4 |04 - TRANSPORTES R$769.681,62 1,63%
R$ 192.420,41 | R$ 192.420,41 | R$ 192.420,41 | R$ 192.420,41| R$ -| RS -| R$ -| R$ -| R$ -| R$ -| RS -| Rs -
10,00% 10,00% 15,00% 15,00% 20,00% 20,00% 5,00% 5,00%
ct5 |05 - SERVICOS COMPLEMENTARES R$3.565.100,63 7,58%
R$ 356.510,06 | R$ 356.510,06 | R$ 534.765,09 | R$ 534.765,09 | R$ 713.020,13 | R$ 713.020,13 | R$ 178.255,03 [ R$ 178.255,03| R$ -| R$ -| RS -| Rs -
20,00% 25,00% 30,00% 15,00% 10,00%
ct6 |06 - GALERIAS, DRENOS E CONEXOS R$56.587,19 0,12%
R$ 11.317,44 | R$ 14.146,80 | R$ 16.976,16 | R$ 8.488,08 [ R$ 5.658,72 R$ -| R$ -| R$ -| R$ -| R$ -| RS -| Rs -
15,00% 25,00% 25,00% 25,00% 10,00%
ct7 |07 - ARGAMASSAS, INJECOES E CONSOLIDAGOES R$20.671,20 0,04%
R$ - | R$ 3.100,68 | R$ 5.167,80 | R$ 5.167,80 [ R$ 5.167,80 R$ 2.067,12 R$ -| R$ -| R$ -| R$ -| R$ -| Rs -
50,00% 50,00%
ct9 |09 - SERVICOS DE PARQUES E JARDINS R$1.594.248,48 3,39%
R$ - R$ -| R$ -| RS -| R$ -| RS -| R$ -| R$ -| R$ -| R$ - | RS 797.124,24 | R$ 797.124,24
25,00% 25,00% 25,00% 25,00%
t10 |10 - FUNDACOES R$1.098.677,76 2,33%
RS 274.669,44 | RS 274.669,44 | R$ 274.669,44 [ RS 274.669,44
20,00% 20,00% 20,00% 20,00% 20,00%
ct11 |11-ESTRUTURAS R$2.085.900,94 4,43%
RS 417.180,19 | R$ 417.180,19 | R$ 417.180,19 | R$ 417.180,19 | R$ 417.180,19| R$ -| R$ -| rs -| rs -| Rre - | Rs - | Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct12 |12 - ALVENARIAS E DIVISORIAS R$543.820,30 1,15%
RS -| Rs - | R$ 108.764,06 [ RS 108.764,06 | R$ 108.764,06 [ R$ 108.764,06 [ R$ 108.764,06 [ R$ -| rs -| Rre - | Rs -| Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct13 |13 - REVESTIMENTO DE PAREDES, TETOS E PISOS R$2.938.233,86 6,25%
RS - | Rrs -| Rs - | rs 587.646,77 | R$ 587.646,77 [ R$ 587.646,77 | R$ 587.646,77 [ R$ 587.646,77 [ R$ -| Rre - | Rs -| Rs -
ct1a |14 - ESQUADRIAS DE PVC, FERRO, ALUMINIO OU R8879.654,77 Lar 15,00% 20,00% 20,00% 25,00% 20,00%
MADEIRA, VIDRAGAS E FERRAGEN! R ’
. As GENS RS - | Rrs -| Rs -| rs -| R$ - | rs 131.948,22 [ R$ 175.930,95 [ R$ 175.930,95 [ R$ 219.91369 | R$ 175.930,95 | R$ -| Rs -
¢ A A 20,00% 20,00% 20,00% 20,00% 20,00%
s :5M EI:;L?CL:;;OES ELETRICAS, HIDRAULICAS, SANITARIAS R$3.534.439,47 752%
R$ - | Rrs -| Rs -| rs -| R$ -| rs - | R$ 706.887,89 [ R$ 706.887,89 [ RS 706.887,89 | R$ 706.887.89 | R$ 706.887,89 | R$ -
20,00% 20,00% 20,00% 20,00% 20,00%
ct16 :;;::;EZ:S;:&;:;AMENTOS £ R$429.769,36 0,91%
RS - | Rrs -| Rs -| rs -| R$ - rs 85.953,87 | R$ 85.953,87 | R$ 85.953,87 | R$ 85.953,87 | R$ 85.953,87 | R$ -| Rrs -
25,00% 25,00% 25,00% 25,00%
ct17 |17 - PINTURAS R$1.554.153,81 3,30%
R$ -| Rs - | R$ -| rs -| R$ -| rs - | R$ -| rs - rs 388.538,45 R$ 38853845 | R$ 388.538,45 | R$ 388.538,45
A A ¢ 25,00% 25,00% 25,00% 25,00%
ct18 EE'C;;‘I‘:;;"EQ:S::’R:?";;SCOS‘ SANITARIOS, ELETRICOS, R$24.598.628,26 52,35%
R$ -| Rs - | R$ -| rs -| R$ -| rs - | R$ -| rs - rs 6.149.657,07 | R$ 6.149.657,07 | R$ 6.149.657,07 | R$ 6.149.657,07
4,32% 4,34% 4,84% 6,02% 5,20% 3,37% 4,39% 4,17% 15,93% 15,80% 16,66% 14,96%
ct0 | ADMINISTRAGAO LOCAL R$1.578.926,70 3,47%
RS 68.209,63 [ R$ 68.525.42 | R$ 76.420,05 | RS 95.051,39 RS 82.104,19 | R$ 53.209,83 | R$ 69.314,88 | RS 65.841,24 | RS 25152302 R$ 249.470,42 | R$ 263.049,19 | R$ 236.207,43
TOTAL R$46.986.935,46 100% R$ 1.402.468,63 RS$ 1.409.025,88 R$ 1.719.113,18 R$ 2.337.301,69 RS 1.990.348,16 RS 1.745.163,48 RS 1.983.248,34 RS 1.867.117,80 R$ 8.075.240,84 R$ 8.027.181,22 RS 8.504.840,75 RS 7.835.885,50
% da parcela 2,98% 3,00% 3,66% 4,97% 4,24% 3,71% 4,22% 3,97% 17,19% 17,08% 18,29% 16,68%
R$ 1.402.468,63 R$ 2.811.494,51 R$ 4.530.607,69 R$ 6.867.909,39 RS 8.858.257,54 R$ 10.603.421,02 R$ 12.586.669,36 R$ 14.453.787,16 R$ 22.529.028,00 R$ 30.556.209,22 R$ 39.151.049,96 R$ 46.986.935,46
% acumulado 2,98% 5,98% 9,64% 14,62% 18,85% 22,57% 26,79% 30,76% 47,95% 65,03% 83,32% 100,00%




