PREFEITURA MUNICIPAL DE NITEROI
EMUSA - EMPRESA MUNICIPAL DE MORADIA URBANIZAGAO E SANEAMENTO
REFORMA DO CINEMA ICARAI
CRONOGRAMA FiSICO FINANCEIRO

§ NITEROI

Empresa Municipal de
Moradia, Urbanizacdo e
Saneamento - EMUSA

BDI 24% 10. fev/23
Ne DISCRIMINAGAO VALOR TOTAL ITEM % MESES
1 2 3 4 5 6 7 8 9 10 11 12
8,34% 8,34% 8,34% 8,34% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 833%
ctl |01-SERVICOS DE ESCRITORIO, LABORATORIO E CAMPO R$1.536.773,81 3,01%
R$ 128.166,94 | R$ 128.166,94 | R$ 128.166,94 | R$ 128.166,94 [ R$ 128.013,26 [ R$ 128.013,26 [ R$ 128.013,26 [ R$ 128.013,26 [ R$ 128.013,26 | R$ 128.013,26 | R$ 128.013,26 | R$ 128.013,26
8,34% 8,34% 8,34% 8,34% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 833%
ct2 |02 - CANTEIRO DE OBRA R$57.145,81 0,11%
R$ 4.765,96 | R$ 4.765,96 | R$ 4.765,96 | R$ 4.765,96 | R$ 4.760,25 R$ 4.760,25| R$ 4.760,25  R$ 4.760,25 [ R$ 4.760,25| R$ 4.760,25 | R$ 4.760,25 | R$ 4.760,25
25,00% 25,00% 25,00% 25,00%
ct3 |03 - MOVIMENTO DE TERRA R$117.344,50 0,23%
R$ 29.336,13 | R$ 29.336,13 [ R$ 29.336,13| R$ 29.336,13| R$ -| RS -| R$ -| R$ -| R$ -| R$ -| R$ -| Rs -
25,00% 25,00% 25,00% 25,00%
ct4 |04 - TRANSPORTES R$707.232,78 1,39%
R$ 176.808,20 | R$ 176.808,20 | R$ 176.808,20 [ R$ 176.808,20 | R$ -| RS -| R$ -| R$ -| R$ -| R$ -| R$ -| Rs -
10,00% 10,00% 15,00% 15,00% 20,00% 20,00% 5,00% 5,00%
ct5 |05 - SERVICOS COMPLEMENTARES R$2.531.051,66 4,96%
R$ 253.105,17 | R$ 253.105,17 | R$ 379.657,75  R$ 379.657,75| R$ 506.210,33 [ R$ 506.210,33 | R$ 126.552,58 [ R$ 126.552,58| R$ -| R$ -| R$ -| Rs -
20,00% 25,00% 30,00% 15,00% 10,00%
ct6 |06 - GALERIAS, DRENOS E CONEXOS R$57.051,88 0,11%
R$ 11.410,38 | R$ 14.262,97 | R$ 17.11556 | R$ 8.557,78 | R$ 5.70519| R$ -| R$ -| rs -| rs -| Rre - | Rs -| Rs -
15,00% 25,00% 25,00% 25,00% 10,00%
ct7 |07 - ARGAMASSAS, INJECOES E CONSOLIDAGOES R$20.341,80 0,04%
R$ - | R 3.051,27 | R$ 5.085,45| R$ 5.08545| R$ 5.085,45| R$ 2.034,18| R$ -| rs -| rs -| Rre - | Rs -| Rs -
50,00% 50,00%
ct9 |09 - SERVICOS DE PARQUES E JARDINS R$1.566.235,44 3,07%
R$ - R$ -| R$ -| RS -| R$ -| RS -| R$ -| R$ -| R$ -| R$ - | RS 783.117,72 | R$ 783.117,72
25,00% 25,00% 25,00% 25,00%
ct10 |10 - FUNDACOES R$1.406.887,55 2,76%
R$ 351.721,89 | R$ 351.721,89 | R$ 351.721,89 | R$ 351.721,89| R$ -| RS -| R$ -| R$ -| R$ -| R$ -| RS -| Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct11l |11-ESTRUTURAS R$5.701.910,51 11,17%
R$  1.140.38210( R$ 1.140.382,10 | R$ 1.140.382,10 | R$ 1.140.382,10 [ R$ 1.140.382,10 [ R$ -| R$ -| rs -| rs -| Rre - | Rs - | Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct12 |12 - ALVENARIAS E DIVISORIAS R$541.899,36 1,06%
RS - | Rrs - | Rs 108.379,87 | R$ 108.379,87 [ R$ 108.379,87 [ R$ 108.379,87 [ R$ 108.379,87 R$ -| rs -| Rre - | Rs -| Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct13 |13 - REVESTIMENTO DE PAREDES, TETOS E PISOS R$4.002.897,66 7,84%
RS - | Rrs -| Rs - | rs 800.579,53 | R$ 800.579,53 [ R$ 800.579,53 | R$ 800.579,53 [ R$ 800.579,53 R$ -| Rre - | Rs -| Rs -
i 15,00% 20,00% 20,00% 25,00% 20,00%
. RS - | Rrs -| Rs -| rs -| R$ - | rs 175.651,43 [ R$ 234.201,91 R$ 234.201,91 | R$ 292.752,39 [ R$ 234.201,91| R$ -| Rs -
¢ A A 20,00% 20,00% 20,00% 20,00% 20,00%
s :5M EI:;L?CL:;;GES ELETRICAS, HIDRAULICAS, SANITARIAS R$4.043.447,96 702%
R$ - | Rrs -| Rs -| rs -| R$ -| rs - | R$ 808.689,59 [ R$ 808.689,59 [ R$ 808.689,59 [ R$ 808.689,59 | R$ 808.689,59 | R$ -
20,00% 20,00% 20,00% 20,00% 20,00%
ct16 :;;Ec:':ig\ﬁ::ég:smmmms £ R$595.485,85 1,17%
RS - | Rrs -| Rs -| rs -| R$ - | rs 119.097,17 [ R$ 119.097,17 [ R$ 119.097,17 [ R$ 119.097,17 | R$ 119.097,17 | R$ -| Rs -
25,00% 25,00% 25,00% 25,00%
ct17 |17 - PINTURAS R$1.465.120,52 2,87%
R$ -| Rs - | R$ -| rs -| R$ -| rs - | R$ -| rs - rs 366.280,13 [ R$ 366.280,13 | R$ 366.280,13 | R$ 366.280,13
A A ¢ 25,00% 25,00% 25,00% 25,00%
ct18 ;’:E'C;;‘I‘:;;"EQ:S::’R:?";;SCOS‘ SANITARIOS, ELETRICOS, R$23.807.265,33 46,64%
R$ -| Rs - | R$ -| rs -| R$ -| rs -| R$ -| rs - rs 5.951.816,33 [ R$ 5.951.816,33 | R$ 5.951.816,33 | R$ 5.951.816,33
6,00% 6,00% 6,00% 8,00% 7,00% 4,00% 5,00% 5,00% 13,00% 13,00% 14,00% 13,00%
ct0 | ADMINISTRAGAO LOCAL R$1.714.153,44 3,47%
RS 102.849,21 | R$ 102.849,21 | R$ 102.849,21 | R$ 137.132,28  R$ 119.990,74 [ R$ 68.566,14 | R$ 85.707,67 | R$ 85.707,67 | R$ 222.839,95( R$ 222.839,95 | R$ 239.981,48 | R$ 222.839,95
TOTAL R$51.043.255,41 100,12% RS 2.198.545,95 RS 2.204.449,82 RS 2.444.269,05 R$ 3.270.573,87 RS 2.819.106,72 RS 1.913.292,16 RS 2.415.981,84 RS 2.307.601,96 R$ 7.894.249,06 R$ 7.835.698,59 RS 8.282.658,76 RS 7.456.827,63
% da parcela 431% 4,32% 4,79% 6,41% 5,52% 3,75% 4,73% 4,52% 15,47% 15,35% 16,23% 14,61%
R$ 2.198.545,95 R$ 4.402.995,77 RS 6.847.264,82 R$ 10.117.838,69 R$ 12.936.945,41 R$ 14.850.237,57 R$ 17.266.219,40 R$ 19.573.821,37 R$ 27.468.070,43 R$ 35.303.769,02 R$ 43.586.427,78 R$ 51.043.255,41
% acumulado 4,31% 8,63% 13,41% 19,82% 25,35% 29,09% 33,83% 38,35% 53,81% 69,16% 85,39% 100,00%
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