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"’ SEMPRE A FRENTE

Empresa Municipal de
Moradia, Urbanizacao e
Saneamento - EMUSA

CRONOGRAMA FiSICO-FINANCEIRO CONTRAPARTIDA

HGFV - Reforma com Modernizagao

SERVICOS VALOR DO INVESTIMENTO 1°MES 2° MES 3° MES 4° MES 5° MES 6° MES 7° MES 8° MES 9° MES 10° MES 11° MES 12° MES 13° MES 14° MES 15° MES 16° MES 17° MES 18° MES
; ri 100,00%
S\_e;;frl)aié?‘eolies(c:ra\:sng, R$ 472.068,27 30,00% 30,00%| 30,00% 10,00%
P R$ 472.068.27 | g 141.620,48| R$ 141.620,48| Rs 141.62048| RS 47.206,83
100,00%
Estruturas R$ 137.837.41 6 20,00%| 20,00% 30,00%| 15,00% 15,00%
R$ 137.837,41 RS 27.567,48] R$27.567,48 [ R$41.351,22 | R$20.67561 [ RS 20.675,61
100,00%
Esquadrias R$ 63.309,77 30,00% 30,00% 20,00%| 20,00%
R$ 63.309,77 R$ 18.992,93| R$18.992,93| R$12.661,95| R$ 12.661,95
100,00%
Ar Condicionado RS 2.760.008.42 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
R$ 2.769.098,42 RS 138.454,92| R$ 138.454,92| R$ 276.909,84| R$ 276.909,84| R$ 276.909,84| R$ 276.909,84| R$ 276.909,84| R$ 276.909,84| R$ 276.909,84| R$ 276.909,84| R$ 276.909,84
100,00%
SPDA R$ 285.529,78 20,00%| 20,00%) 20,00%) 20,00% 20,00%)
R$ 285.529,78 R$ 57.105,96] R$57.105,96| R$57.105,96] R$57.105,96] R$ 57.105,96
100,00%
Servigos Preliminares R$ 18.141,00 S0I00%0 S0100%6 2010050 2070030
R$ 18.141,00 R$5.442,30] R$5.442,30] R$3.628,20| R$3.628,20
100,00% 9
ElétricalSubestagdo | RS 1.156.561,40 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00%) 5,00% 10,00% 10,00% 10,00%
R$ 1.156.561,40 R$ 57.828,07| R$57.828,07| R$ 115.656,14| R$ 115.656,14| R$ 115.656,14 R$ 115.656,14| R$ 115.656,14| R$57.828,07| R$ 57.828,07| RS 115.656,14| R 115.656,14| R$ 115.656,14
100,00%
Mobilirio RS 135.103,67 30,00%) 30,00% 10,00% 10,00% 10,00% 10,00%
R$ 135.103,67 R$40.531,10] R$40.531,10| R$13.510,37| R$13.510,37| R$13.510,37| R$13.510,37
ADMINISTRAGAO RS 286.945,07 100,00% 2.92% 2,92% 4,03% 2,70% 2,84%] 5,87%) 5,83%] 6,28% 5,75% 8,04%) 7,79%) 6,64% 8,58%) 9,73% 9,19%) 9,19% 1,40% 0,30%
LOCAL DA OBRA s
R$ 286.945,07 R$8.378,80| R$8.37880| R$11.563,89] R$7.747,52] R$8.149,24| R$16.843,68] R$16.72890[ R$18.020,15| R$16.499,34| R$23.070,38] R$22.353,02| R$10.053,15| R$24.610,89| R$27.919,76]| R$26.370,25| R$26.370,25| R$4.017,23 RS 860,84
VALOR TOTAL: R$ 5.324.594,79 | R$5.324.594,79 | R$ 155.441,58| R$ 155.441,58| RS 214.640,64| R$ 143.978,10| RS 151.372,86| R$ 312.305,96| R$ 310.508,50 | RS 334.598,53| R$ 306.071,14| R$ 428.298,32| RS 414.919,00| R$ 353.791,06| R$ 456.994,86 | R$ 518.122,79| R$ 489.552,56| R$ 489.552,56| RS 74.633,55| R$14.371,20




